

- Earned Value Management System (EVMS)
 - What is it and what it is not
 - Roles and Responsibilities
 - > HQ, Districts and CAOs
 - Dissemination of DoD policy
 - Coordination across EVMS communities (military, industry, other stakeholders)
 - Latest One Book Policy Changes
 - Proposed Re-write of DOD 5000 Series



- Role of District Process Champions
 - Implement, Assess and Disseminate EVMS Policy
 - Provide recommendations to HQ
- Role of CAOs
 - Execution of DoD EVMS policy
 - Enforcement of policy and standards
 - Make recommendations to District
 - Educate PMs and other customers



- Program Integration
 - PI and EVM
 - PI and interaction with Program Managers (Government and Contractor)
 - Surveillance Plan



- The Program Support Team (PST)
 - Role of members of the PST in EVM surveillance
 - Responsibilities of the PST
 - Program Planned and Actual
 - > Execution
 - Planning, Programming, Budgeting, Technical Progress
 - > EVM Cost/Schedule Data Analysis
 - Discuss PST Composition
 - Discuss Risk Management
 - Critical Path



- Training
 - > HQ
 - Development
 - EV Conference
 - > CBT
 - BCEFM Course Development & Requirement
 - Districts
 - Monitor CAOs training requirements
 - > CAOs
 - Identify EV training thru IDP's